

HealthConnect Week 7 Project Summary

Data Analytics Track – Testing, Refinement & End-to-End Validation

1. What I planned to test

I planned to validate the accuracy and consistency of the existing HealthConnect Power BI dashboard, focusing on the main appointment KPIs and the behaviour of the Year-Month and Appointment Type slicers.

2. What I actually tested

I tested the four main KPI values with no filters applied, then tested the Year-Month slicer using April and the Appointment Type slicer using General Consultation. I also re-tested both slicers after a dashboard refinement.

3. Most important testing results

The dashboard consistently returned the established baseline values: No-show rate 51.2%, Cancellation rate 5.3%, Reminder coverage 72.7%, and Repeat no-show rate 57.8%. Both slicers updated the dashboard correctly and restored the original values when cleared.

4. Issues or weaknesses identified

No calculation or filter failures were identified during the tests completed. The main project weakness was the incomplete Week 6 stage, which limited the amount of advanced analysis and formal cross-track validation available for Week 7.

5. Improvements/refinements made

A 'Validated Key Findings' text box was added to the Overview page to improve dashboard usability and make the confirmed analytical results easier to interpret.

6. Retesting results

After the refinement, the April Year-Month filter and the General Consultation Appointment Type filter were re-tested. Both tests passed and the dashboard continued to function as expected.

7. Track(s) collaborated with

Data Science was identified as the most relevant collaboration track. However, meaningful cross-track testing was not completed within the available Week 7 timeframe, so this remains an unresolved dependency rather than a completed collaboration activity.

8. What was tested collaboratively

No completed collaborative test was available for inclusion. The intended cross-track test was to validate whether the analytics findings on no-show behaviour could support or influence Data Science feature selection or modelling decisions.

9. What changed as a result

The main change was an improvement to dashboard interpretation through the addition of a validated findings summary. The testing also confirmed that the existing KPI cards and slicers remained stable after refinement.

10. Key findings or validation outcomes

The tested KPIs remained consistent with the established baseline, and both key slicers behaved correctly. This provides evidence that the current dashboard is functioning reliably for the tested scenarios.

11. Major challenges encountered

The largest challenge was the missed Week 6 deadline, which meant that Week 7 had to rely on the existing analytical dashboard rather than a fully developed Week 6 advanced-analysis output. Time pressure also limited the scope of cross-track validation.

12. Important decisions made

The decision was made to prioritise genuine KPI and dashboard testing, refinement and retesting rather than create unsupported Week 6 evidence. Successful tests were documented as successful validations rather than inventing errors.

13. Remaining limitations

The work remains primarily descriptive, the current validation covers only selected KPI and filter scenarios, and no completed cross-track testing evidence is available. Further validation against the underlying dataset and additional analytical segments is still required.

14. Remaining issues or dependencies

The key outstanding dependency is Data Science collaboration. The validated analytics findings should still be reviewed against modelling features and decisions before final integration.

15. Contribution to the overall HealthConnect project

The Week 7 work provides evidence that the current analytical dashboard produces stable KPI outputs for the tested scenarios and remains functional after refinement. It also improves the clarity of the dashboard for decision support.

16. What must be completed before Week 8

Before Week 8, the outstanding cross-track validation should be completed, important analytical findings should be checked against the underlying dataset in greater depth, any remaining dashboard issues should be resolved, and the final HealthConnect dashboard and presentation materials should be prepared.

Evidence referenced: Overview dashboard screenshot, April filter screenshot, General Consultation filter screenshot, dashboard refinement screenshot, April retest screenshot, General Consultation retest screenshot, and the Week 7 Testing & Validation Record.